EPA Region 5 Record
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DATE: DECEMBER 04,1993 230194

FROM: PETER GURIA, OSC REGION V, RS1, GROSSE ILE, MI

TO:  D.DIETRICH/ATIN: T.JOHNSON, USEPA, OSWER,WASH.D.C....... (VIA FAX)
R.BOWDEN, CHIEF, EERB, CHICAGO, IL..eveeeevencoennaennns (VIA FAX)
R.POWERS, EERB, CHIEF RS-1, (MI-OH), GROSSE ILE, MI..... (VIA FAX)
M.McCUE/ATIN: L.LEVEQUE, OFF. PUB. AFF.CHICAGO,IL....... (VIA FAX)
T.KRUEGER-ATIN: T.BRANIGAN, ORC, CHICAGO, IL..eeeveennn. (VIA FAX)
L.BFASELY, EERB, ESS, CHICAGO, IL.uveveveesenncanneennns (VIA FAX)

M.ADEIMAN MDNR ERD, P.0.BOX 30028, IANSING, MI 48909....(US MATIL)
M.VANDERLAAN, MDNR,38980 SEVEN MILE RD,LIVONIA,MI 48152.(US MATL)
J .REARDON, DETROIT FIRE DEPT....vvueeeencncncnsencanenns (US MATL)
P.MAX, DETROIT DEPT. COMM.& IND. HYGIENE, CITY OF DET... (VIA FAX)

SUBJECT: ENTERPRISE OIL, REMOVAL ACTION-PHASE I, DETROIT, MI
POIREP NO.: FINAL PHASE I SITE ID: PG D.O.: 7640-05-232
RESPONSE AUTHORITY: CERCIA NPL STATUS: NO

LATITUDE: 42i23'47" LONGITUDE: 83i07'28"

START DATE: 06/16/92

COMPLETION DATE:

1. STTUATION:

A.  AFFIXED "CAUTION" SIGNS ON FENCE SURROUNDING SITE PERIMETER
9/24/92.

B.  PHASE I ACTIVITY COMPLETED 12/4/92. DEMOBED ON-SITE SECURITY
SERVICE. SITE HAS REMAINED SECURE.

2. ACTIONS TAKEN:

A.  OOLLECTED ADDITIONAL COMPOSITE SAMPLE OF SLUDGE WASTE STORED IN
FRAC TANK FOR SUBMITTAL TO LABORATORY FOR ANALYTICAL 9/24.

B.  MOBED 2 ERCS CREW MEMBERS TO SITE AND COMPLETED FINAL GRADE OF
SITE 9/30. DEMOBED 2 ERCS CREW MEMBERS IN PM.

C.  SHIPPED FINAL LOAD OF SCRAP METAL FOR RECIAMATION 10/6. RECEIVED
PARTTAL PAYMENT.

D.  COLLECTED COMPOSITE SAMPLES OF SLUDGE WASTE FROM FRAC TANK AND
SUBMITTED TO A TOTAL OF FIVE DISPOSAL FACILITIES FOR ACCEPTANCE
10/26 AND 11/2.

E.  DISPOSAL ACCEPTANCE FOR THE SIUDGE WASTE STREAM WAS RECEIVED FROM
CIARK PROCESSING 11/23/92. MOBED 3 ERCS MEMBERS TO SITE 12/2/92
TO CONDUCT WASTE SHIPMENT ACTIVITIES. DUE TO VISCOSITY OF
MATERTAL WASTE WAS LOADED FROM FRAC TANK INTO TWO METROPOLITAN
TANKER TRUCKS BY USE OF VAC TRUCK 12/2/92. SHIPPED A TOTAL 8,000
GALIONS OF WASTE SLUDGE TO CLARK PROCESSING FOR FUELS BLENDING
WHICH WAS RECEIVED 12/2/92 PM. THE MATERIAL CONTAINED 100 PPM OF
TCE WHICH EXCEEDS CIARK'S PERMIT LEVEL FOR NON-HAZ MATERIAL. THE
FACILITY REJECTED THE SHIPMENT AND ALSO REFUSED TO ACCEPT THE
MATERTAL AS HAZARDOUS BECAUSE IT WAS TO VISCOUS. THE MATERIAL WAS
TRANSFERRED TO USPCI, FAST CHICAGO, INDIANA, 12/4/92. THE
FACTLITY HAD PREVIOUSLY APPROVED DISPOSAL AS A D007 AND D008
WASTE. THE VISOOSITY OF THE MATERIAL CREATED OFF-LOADING
PROBLEMS. FINAL DISPOSAL FINALLY OCCURRED AT 2300 HOURS 12/4/92.
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COMPLETED DECON OF FRAC TANK. DEMOBED 3 ERCS CREW MEMBERS
12/3/92.

DEMOBED FRAC TANK 12/3/92, DEMOBED COMMAND POST TRATLER, CITY
DUMPSTER, AND PORT-O-LET 12/4/92. THE CITY OF DETROIT TERMINATED
POWER ON-SITE 12/7/92.

3. PLANS:

OSC HAS UNSUCCESSFULLY TRIED TO RECEIVE PAYMENT FOR REMATNING
LOADS OF SCRAP METAL SHIPPED TO VITO'S SALVAGE FOR RECLAMATION.
VITO HAD PROMISED TO PROVIDE WEIGHT TICKETS FOR THE IAST 4
SHIPMENTS OF SCRAP, AND SUBMIT PAYMENT FOR PAST DUE LOADS BUT HAS
FATLED TO DO SO AS OF THIS DATE. THE OSC IS CONSIDERING REFERRAL
TO THE OFFICE OF THE INSPECTOR GENERAL.

0OSC TO ISSUE DELIVERY ORDER TO NEW ERCS CONTRACTOR - RIEDEL TO
BEGIN TREATABILITY STUDIES IN PREPARATION OF THE BIOREMEDIATION
PHASE TENTATIVELY SCHEDULED FOR SPRING OF 1993.

4. KEY ISSUES:

A.

DUE TO SUBSEQUENT PROBLEMS WITH I.T DISPOSAL COORDINATION,
ADDITIONAL COMPOSITE SAMPLES HAD TO BE COLLECTED OF THE WASTE OIL
AND SLUDGE, AND RESUBMITTED TO FACILITIES FOR DISPOSAL APPROVAL
WHICH PROLONGED DISPOSAL OF THE WASTE. ADDITIONAL COSTS WERE
INCURRED BY RE-MOBILIZING CREW MEMBERS FOR FINAL DISPOSAL
ACTIVITIES.

5. ESTIMATED COSTS:

*%
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BUDGETED TOTAL TO DATE REMAINING
$1,200,000.00 *$ 621,701.48  $ 578,298.52
$ 342,000.00 **$ 126,947.23  $ 215,052.77

$ 163,400.00 ***$ 25,970.00 $ 137,430.00

$1,705,400.00 $ 774,618.71 $ 930,781.29

ERCS COSTS TAKEN FROM 1900-55 DATED 10/30/92 AND TOTAL INCLUDES
$ 24,432.01 IN AWAIT BILLS.

INCLUDES QOSTS INCURRED THROUGH 12/26/92 AS STATED FROM THE TAT
REGIONAL RORIS PRINTOUT. TAT OOSTS INCLUDES MULTIPLIER COSTS.
INCLUDES QOST INCURRED THROUGH 1/9/93.



